CPET BISEG:DAGITAB
Building Integrated Systems for E-Governance

November 2026 - May 2027 | Online

DIMAANO, HARRY V.
Event Head

GARCIA, JOSHUA A.
SEGUNDO, EDRIAN
Event Co-Head

I. Event Title

CPET BISEG:DAGITAB Building Integrated Systems for E-Governance

II. Description

CPET BISEG is a collaborative system-building initiative, not a competition. It gathers student developers from Computer Engineering, Information Technology, Computer Science, and other tech-related organizations into a single development community centered on one shared goal: building one working e-governance system for Batangas City. Instead of pitting teams against one another, CPET BISEG organizes participants into feature-based development groups. Each group is responsible for one functional module of a single, shared platform for example, a permit-processing module, a citizen complaint and tracking module, a disaster and advisory alert module, or an admin dashboard all built against one common system architecture defined at the start of the program. The modules are developed in parallel across scheduled sprint sessions, then brought together during a dedicated Integration Phase, where all groups work side-by-side to merge their components into one running system. The finished platform then undergoes user acceptance testing with an LGU partner office, is showcased as a single unified demo, and is formally turned over for pilot deployment and adoption.

III. Event Objectives

- To unite developers across the tech community CpE, IT, CS, and allied student organizations into a single collaborative community centered on e-governance development.
- To collaboratively design and build one integrated, working e-governance system for Batangas Province/Batangas City, with each group contributing a distinct feature module toward a shared platform rather than competing separate entries.
- To apply real-world, team-based software development practices system architecture planning, API design, version control, and system integration in a hands-on, mentor-supported environment.
- To formally engage a Batangas LGU office as a project partner for requirements-gathering, user acceptance testing, and eventual pilot adoption of the completed system.
- To strengthen inter-organizational collaboration and a shared technical culture among CURSOR and its partner CS, IT, and tech organizations.

IV. Target SDGs and Core Values for the Event

SDG 9.c.1:Industry Innovation, and Infrastructure – This measures the extent to which local communities gain access to digital tools and ICT-based solutions developed and deployed by students, expanding meaningful technology access at the community level.

V. Artistic Theme

Theme: "Digital Bayanihan"

VI. Summary of Events & Description

- CPET BISEG: DAGITAB follows nine stages, from the developer hunt to the formal turnover of the finished system:
    - Developer Hunt & Orientation: Cross-org call for developers from CpE, IT, CS, and allied organizations; orientation on the initiative's collaborative, non-competitive format.
    - LGU Problem Briefing: The partner LGU office presents real governance pain points that the unified system is meant to address.
    - System Architecture Seminar/Workshop: The full developer community collaboratively defines the shared system architecture and breaks it down into feature modules.

- Module Team Formation: Developers are organized into cross-org groups, each owning one feature module of the shared system.
- Development Sprint: Structured, mentor-supported build sessions where module teams develop their assigned features against the shared architecture and spec.
- Integration Day: All module teams convene in one venue to merge, debug, and unify their components into a single running system.
- User Acceptance Testing (UAT): LGU partner staff test the integrated system against real workflows and provide feedback for refinement.
- Unified System Showcase: A single shared demo of the completed system presented to LGU officials, faculty, and partner organizations.
- Deployment & Turnover Ceremony: Formal handover of the system, source code, and documentation to the LGU partner for pilot rollout.

- Feature Modules and Teams: Participants are grouped by module and skill set. The shared system is divided into the following modules and teams:
  - Shared System Architecture & API Spec
  - Citizen Authentication / Digital ID Module
  - Permit & Business Registration Module
  - Citizen Complaint & Report Tracking Module
  - Disaster & Community Advisory Alert Module
  - Tourism & Local Information Module
  - Admin / LGU Staff Dashboard Module
  - QA, Security & Documentation Team
- Attendance and Delivery Commitments: CPET BISEG has no contest penalties, since there are no competing entries. Because a missed module deliverable affects every other group's integration work, participants are expected to observe the following:
  - Absence from an assigned Development Sprint: Notify the module lead and mentor in advance; catch up via the shared progress tracker before the next checkpoint.
  - Missed progress checkpoint deliverable: Coordinate with the mentor to reschedule before Integration Day; unresolved slippage is flagged to the organizing committee.

VII. Timeline

CPET BISEG: DAGITAB – DEVELOPMENT TIMELINE			
Date	**Time**	**Description**	**Person/s Involved**
October 26, 2026	1:00–5:00 pm	Developer Hunt & Orientation (kickoff)	
October 30, 2026	TBA	Partner LGU/org Meeting	
November 3, 2026	TBA	System Architecture Workshop	
November 3, 2026	TBA	Module Team Formation	
November 20, 2026	TBA	Development Sprint + progress checkpoint	
To be determined	TBA	Integration Day	
To be determined	TBA	User Acceptance Testing (UAT)	
To be determined	TBA	Unified System Showcase	
To be determined	TBA	Deployment & Turnover Ceremony	

VIII. Budget Proposal

Breakdown of Expenses **CPET BISEG: Building Integrated Systems for E-Governance**			
Particulars	**Quantity**	**Price per Quantity**	**Total**
Materials and Certificates			
Ream of Bond Paper	1 pc	PHP 215.00	PHP 215.00
Brown Envelope	50 pcs	PHP 3.00	PHP 150.00
Appreciation Tokens (in place of cash prizes)			
Tokens for mentors & LGU resource speakers	5 pax	PHP 400.00	PHP 2,000.00
		TOTAL PROPOSED BUDGET:	**PHP 2,350.00**

IX. Designations of Officers

Phase	Role/Task	Assigned Officers
Before the Event	**Letter Preparation & Approvals**	**MATALOG, LAICA B.** *Secretary* **ZABAT, ARQUIN LEM B.** *Assistant Secretary*
	Planning & Partner Coordination	**DIMAANO, HARRY V.** *Event Head* **GARCIA, JOSHUA A.** *Event Co-Head* **SEGUNDO, EDRIAN** *Event Co-Head*
	Publicity Preparation	**VILLAFLOR, JAMES G.** *Publication Committee Head* **VELOARIA, JHON ROBIN T.** *Graphics Member I* **DALANGIN, JOHN ANDREW V.** *Graphics Member II*
During the Event	**Officers-in-Charge (CPET BISEG Sessions)**	**DIMAANO, HARRY V.** *Event Head* **GARCIA, JOSHUA A.** *Event Co-Head* **SEGUNDO, EDRIAN** *Event Co-Head*
After the Event	**Documentation & Reports**	**DIMAANO, HARRY V.** *Event Head* **GARCIA, JOSHUA A.** *Event Co-Head* **SEGUNDO, EDRIAN** *Event Co-Head* **SALES, KARYN ALYSSA S.** *Documentation Member I* **ROZOL, THERAX DENNYREY**

		Documentation Member II
	Recognition Program	**DIMAANO, HARRY V.** *Event Head* **GARCIA, JOSHUA A.** *Event Co-Head* **SEGUNDO, EDRIAN** *Event Co-Head* **SALES, KARYN ALYSSA S.** *Documentation Member I* **VELOARIA, JHON ROBIN T.** *Graphics Member I*

X. Media Schedule / Technical Requirements

Date	Media Activity
To be scheduled	Event header & primer
To be scheduled	Developer hunt call posting
To be scheduled	Partner LGU/org announcement
To be scheduled	Applications close reminder
To be scheduled	Module team & mentor pairing posting
To be scheduled	**Kickoff Day – live coverage**
To be scheduled	Sprint progress features (per module)
To be scheduled	Integration Day countdown & live coverage
To be scheduled	Unified System Showcase teaser & coverage
To be scheduled	Turnover ceremony & thank-you postings

XI. Moodboard







Prepared by:

DIMAANO, HARRY V.
Event Head

GARCIA, JOSHUA
Event Co-Head

SEGUNDO, EDRIAN
Event Co-Head

Noted by:

GUDA, CLARK JOSHUEL B.
CURSOR Vice President for Internal Affairs

Recommending Approval:

SALCEDO, IVAN V.
CURSOR President

Approved by:

Engr. ANTHONY G. HERNANDEZ
CURSOR Advise